


Family First Readiness Roadmap



	Planning	Site Visit #1: Data Synthesis, BPR and Cost	In Between (calls and emails; consultant work, county work)	Site Visit #2: Solution-Focused Mapping and Forecasting with a Quick Win	In Between	Site Visit #3: Strategy Development	In Between	Site Visit #4: Work Plan, Sustainability and Accountability	Final Deliverables
Core Activities	<ul style="list-style-type: none"> Review data packets Have planning conversation with top executive Have call with Regional Office Administrator Develop business process maps 	<ul style="list-style-type: none"> Data synthesis conversation: Identify key issues Business process mapping 	<ul style="list-style-type: none"> Finalize BP maps and choose focused mapping or forecasting, if needed Stakeholder alignment Leadership support for system change 	<ul style="list-style-type: none"> Focused mapping and/or forecasting Present some evidence-informed strategies based on key issues 	<ul style="list-style-type: none"> Present results of mapping on a phone call 	<ul style="list-style-type: none"> Identify, select and prioritize strategies 	<ul style="list-style-type: none"> Complete strategy selection document for Jessie; share with district staff Draft county work plan for next six months 	<ul style="list-style-type: none"> Draft high-level implementation plan through 2021: work plan and high-level financing plan 	<ul style="list-style-type: none"> Sustainability plan and next steps for Phase II
Optional Activities	<ul style="list-style-type: none"> Foster home pool analysis Request additional data 	<ul style="list-style-type: none"> Placement process mapping Kinship process mapping Kinship process visioning session 	<ul style="list-style-type: none"> Foster family utilization review Child-specific placement review 	<ul style="list-style-type: none"> Policy review and analysis Financing plan for Transition Fund allocation 	<ul style="list-style-type: none"> Complete high-level strategy roadmap Set up Smartsheet work plan template 	<ul style="list-style-type: none"> RACI matrix 	<ul style="list-style-type: none"> Complete provider contract review Draft contract amendment language Provide gatekeeping policy examples 		

Work plan development, management and execution